

IMPLEMENTATION PLAN / 12-MONTH ROADMAP + YEAR-2 VISION

Senior *L&D Lead* Implementation Plan

A builder-grade blueprint to close RZR's onboarding and manager-capability gaps, ship a global L&D infrastructure across **eight offices**, and embed an **AI-native learning operating system** that scales with RZR's growth — from San Francisco to Seoul.

30DAYS TO
ACADEMY
RELAUNCH**7**L&D
WORKSTREAMS**3**NEW HIRES
PITCHED**L1–L3**KIRKPATRICK
COVERAGE

PREPARED FOR

Hiring Manager & HRBP

ROLE

Senior L&D Lead (IC)

EDITION

2026 · Strategy Discussion

Contents

IMPLEMENTATION PLAN · RZR GLOBAL

Executive Summary 3

 Top-Line Metrics at a Glance 3

 What This Plan Delivers 4

 The Single Decision I Need from This Meeting 4

RZR Context & Operating Assumptions 4

 What the Research Tells Us About RZR 4

 HR Tech Stack & Operating Surface 5

 Operating Assumptions 5

Strategic Approach & Guiding Principles 6

 The Five Principles 6

30/60/90-Day Quick-Win Plan 7

 90-Day Timeline at a Glance 7

 Day 1–30: Listen, Audit, Rebuild, Soft-Launch RZR Academy 8

 Day 31–60: Global Academy Relaunch + Manager Program Design 8

 Day 61–90: FTM Launch + Measurement Baseline 9

12-Month Implementation Roadmap 10

 Quarterly Milestone Map 10

 Workstream Deep-Dives 10

 Workstream 1 · RZR Academy — Global Onboarding 10

 Workstream 2 · Manager Capability Development 11

 Workstream 3 · Leadership Development 11

 Workstream 4 · Annual L&D; Calendar & Content Management 11

 Workstream 5 · Function-Specific & Custom Training 12

 Workstream 6 · Learning Measurement & Effectiveness 12

 Workstream 7 · LMS & Learning Technology 12

Year-2 Strategic Vision	12
AI-Native L&D; Enablement	13
Five AI Use Cases for Year 1	13
Build vs Buy Decisions	14
Guardrails: Privacy, IP, and Bias	14
Team-Build Pitch: 1 ID + 1 Content Developer	14
Why 3 and Not 1 or 5	15
The 3-Person Team at a Glance	15
Role Card 1: Instructional Designer (ID)	15
Role Card 2: Content Developer (CD)	16
Phased Hiring Timeline	16
What the Team Unlocks vs Solo IC	16
RACI & Stakeholder Map	18
Stakeholder Map	18
RACI Matrix	18
KPI & Measurement Framework	19
Layer 1: Kirkpatrick L1-L3 Framework	19
Layer 2: Program-Level KPIs	20
Layer 3: Manager Effectiveness Index (MEI) v1	20
Indicative Budget & Risks	21
Indicative Year-1 Budget (USD)	21
Risk Register	23
Decision Asks from This Meeting	23

CHAPTER 01

Executive Summary

RZR Global — the AI-driven advertising platform formerly known as Aarki — is scaling across eight global offices (San Francisco, New York, London, Tel Aviv, Bangalore, Beijing, Manila, and Seoul), processing over 5 million mobile ad requests per second from 10 billion+ devices. As the business expands, two structural gaps have surfaced that are directly impacting performance, manager effectiveness, and cultural cohesion: the absence of a structured onboarding experience and the lack of any formal manager or leadership capability development. This plan is the operating blueprint for the Senior L&D; Lead role, designed to close those gaps and build the learning infrastructure that defines how RZR develops its people through Year 1 and into Year 2.

The mandate is sequenced around two urgent priorities. First, within 30 days, revamp, rebuild, and relaunch RZR Academy as a globally consistent onboarding experience across all markets. Second, within 90 days, design and launch a structured Manager Capability Development program for first-time and new managers globally. From there, the role expands into a full-stack L&D; calendar, leadership development, function-specific training, and a measurement framework built on the Kirkpatrick L1–L3 model. The plan is explicitly AI-native: every workflow considers AI augmentation for content generation, personalization, translation, simulation, and analytics.

Top-Line Metrics at a Glance

30 DAYS TO ACADEMY RELAUNCH	90 DAYS TO MANAGER COHORT #1	7 L&D; WORKSTREAMS	L1–L3 KIRKPATRICK COVERAGE
3 NEW HIRES PITCHED	8 GLOBAL OFFICES SERVED	3 FTES IN L&D; TEAM	Q1–Q4 QUARTERLY ELT READOUTS

What This Plan Delivers

SCOPE 12-Month Roadmap + Year-2 Vision Seven L&D; workstreams sequenced across four quarters, with a Year-2 strategic vision for compounding impact.	METHOD Explicit Operating Assumptions Twelve documented assumptions with impact levels, validated in the first 30 days through a listening tour.	CADENCE 30 / 60 / 90-Day Quick-Win Plan Day-by-day activities, deliverables, and success criteria for the two urgent mandates from the job description.
EDGE AI-Native Enablement Section Five concrete AI use cases with build-vs-buy decisions and explicit privacy, IP, and bias guardrails.	ASK Team-Build Pitch One Instructional Designer + one Content Developer, phased Q1, reporting to the Senior L&D; Lead.	RIGOR KPI & Measurement Framework Kirkpatrick L1–L3, program-level KPIs, and a quarterly Manager Effectiveness Index as the headline metric.

The Single Decision I Need from This Meeting

Three Asks

1. Approve the team structure — 1 Instructional Designer + 1 Content Developer, both hired in Q1, reporting to the Senior L&D; Lead.
2. Endorse the 30/60/90 milestones — Academy relaunch in 30 days, First-Time Manager cohort live in 90 days, MEI v1 baseline in 90 days.
3. Confirm budget envelope — Year-1 indicative range of USD 480K – 780K (blended US/India headcount + LMS + AI tooling + external programs).

CHAPTER 02

RZR Context & Operating Assumptions

What the Research Tells Us About RZR

CONTEXT

RZR is the new identity of Aarki, a performance marketing platform with more than a decade of mobile advertising experience. The rebrand reflects an evolution from mobile-first to a unified, cross-screen performance system spanning User Acquisition, Retargeting, Connected TV, and Influencer — all powered by Encore, RZR's proprietary AI-supervised machine learning platform. Headquartered in San Francisco, RZR operates four owned-and-operated data centers processing 6M+ queries per second, with a global team spread across seven to eight offices depending on the source, and an employee base in the 51–200 range per LinkedIn. The job description additionally calls out growth markets in Armenia, Belarus, and Europe, suggesting continued expansion. Aman Sareen leads as CEO. The tagline — Where Intelligence Makes Impact — frames the cultural narrative the L&D; function must reinforce.

AT A GLANCE

Formerly Aarki (10+ years)
 CEO Aman Sareen
 HQ San Francisco, CA
 Offices 8 globally
 Employees 51–200 (LinkedIn)
 Scale 5M+ ad req/sec, 10B+ devices
 Platform Encore (proprietary AI/ML)
 Data centers 4 owned, 6M+ qps
 Tagline Where Intelligence Makes Impact

HR Tech Stack & Operating Surface

Greenhouse ATS	BambooHR HRIS	Lattice PERFORMANCE	Jira WORK MGMT	Notion KNOWLEDGE
-------------------	------------------	------------------------	-------------------	---------------------

The L&D; function will integrate with this stack rather than introduce parallel systems. Notably, there is no LMS mentioned — evaluation, selection, and rollout of an LMS is itself a Year-1 workstream. In the interim, onboarding and manager program delivery will run through a combination of Notion (content), BambooHR (cohort tracking), and Google Slides / Canva (live sessions), with an explicit migration path once the LMS is live in Q2–Q3.

Operating Assumptions

Given that internal data on current onboarding completion rates, manager population, and historical L&D; spend is not yet accessible, this plan proceeds on the following explicit assumptions. Each assumption is flagged with impact level (H/M/L) and the workstreams it directly affects. These will be validated in the first 30 days through the stakeholder listening tour and People-team data pull, and the plan will be revised accordingly.

ID	Assumption	Impact	Workstreams Affected
A1	Total headcount is in the 200–350 range by end of Year 1, growing from current ~150–200	H	Onboarding, Manager Dev, Budget
A2	Manager population is approximately 30–50 globally (1 manager per ~6 ICs)	H	Manager Dev, MEI, Leadership Dev
A3	No formal onboarding program exists today; ad-hoc manager-led onboarding only	H	RZR Academy
A4	No LMS is currently deployed; Notion + Google Slides are the de facto content surface	H	LMS & Learning Tech

ID	Assumption	Impact	Workstreams Affected
A5	Content needs localization into Mandarin, Korean, Russian, and Spanish at minimum	M	Academy, Manager Dev, Function-Specific
A6	Executive sponsor is the Head of People; ELT visibility is monthly via readout	H	Measurement, RACI
A7	Year-1 L&D; budget envelope is in the USD 500K–800K range (3 FTEs + tools + vendors)	H	Budget
A8	AI tooling access (LLM subscriptions) is approvable at department level under existing IT policy	M	AI-Native Enablement
A9	Manager training time is capped at 4 hours/manager/month (protecting billable capacity)	M	Manager Dev, Calendar
A10	HRBP coverage exists in each major region (US, India, APAC, EMEA) — 4–6 HRBPs total	M	RACI, Stakeholder
A11	Rebrand from Aarki is recent (within 12 months); cultural identity is still consolidating	M	Onboarding content, Leadership Dev
A12	POSH compliance, interview-skills training, and tools training are currently ad-hoc or absent	M	Calendar, Function-Specific

Each assumption will be validated in the first 30 days. Any assumption that breaks will trigger a plan revision memo to the Head of People within 5 business days.

CHAPTER 03

Strategic Approach & Guiding Principles

The L&D function at RZR will be built on five operating principles. These are not slogans — they translate into concrete design decisions across every workstream, from how content is authored to how programs are measured and how the team is structured. The principles are deliberately aligned with RZR's own cultural narrative of intelligence making impact and with the builder mindset the role demands.

The Five Principles

AI-Native by Default

P1

Every workflow starts by asking: how does AI augment this? Content drafting, personalization, translation, simulation, analytics — AI is the operating layer, not a feature.

BEHAVIOR → LLM-assisted content (3–5x throughput), AI persona role-play for manager training, AI-surfaced cohort insights.

P2

Builder Mindset

Design from zero. No legacy constraints, no inherited templates. Every artifact is built to be measured, iterated, and either scaled or retired within 2 cycles.

BEHAVIOR → MVP-first launches; 90-day assessment on every cohort; explicit retire/iterate decisions.

P3

Measurement-Obsessed

No program ships without a Kirkpatrick L1-L3 plan. Decisions to continue, improve, or retire are made on data, not opinion. Quarterly readout to ELT is non-negotiable.

BEHAVIOR → MEI v1 in 90 days; L1 surveys on every session; L2 knowledge checks; L3 30/60/90 follow-ups.

P4

Globally Consistent, Locally Adapted

One program architecture across all markets. Regional variants only where cultural, legal, or language considerations demand. Avoid the trap of 8 separate onboarding programs.

BEHAVIOR → Single Academy architecture with regional overlay; local-language tracks by cohort.

P5

Manager as Multiplier

Manager capability is the highest-leverage L&D; investment. A great manager improves the performance of 6-10 ICs; a poor one destroys it. Manager dev gets disproportionate resourcing.

BEHAVIOR → FTM program, Managers Learning Series, MEI driving manager promotion decisions.

These principles also serve as the design review criteria for every program. Before any initiative moves from design to launch, it must pass a five-question check: Is AI used where it could augment? Is the measurement plan defined? Is the global architecture preserved with regional variants only where necessary? Does this build manager capability? Is there a 90-day effectiveness assessment built in? Programs that cannot answer yes to all five are sent back to design.

CHAPTER 04

30/60/90-Day Quick-Win Plan

The first 90 days establish credibility, ship the two urgent mandates from the job description, and build the measurement baseline that everything else is judged against. The plan is deliberately aggressive but feasible: it assumes the Senior L&D; Lead starts solo and the Instructional Designer + Content Developer join by day 30. If hiring slips, the day-30 Academy relaunch moves to a soft-launch with a single cohort rather than a full global rollout.

90-Day Timeline at a Glance

30 DAY 1–30	60 DAY 31–60	90 DAY 61–90
Listen · Audit · Rebuild Stakeholder listening tour, asset audit, Academy architecture design, MVP content build, soft-launch cohort #1.	Global Relaunch + Manager Design Academy goes global across 7 markets, BambooHR/Notion integration, FTM curriculum design, New Manager Track.	FTM Launch + Measurement Baseline FTM cohort #1 live, MEI v1 baseline, Kirkpatrick L1–L2 in production, 90-day Academy assessment, Q1 ELT readout.

Day 1–30: Listen, Audit, Rebuild, Soft-Launch RZR Academy

Objective: Establish the operating baseline, design the new onboarding architecture, and soft-launch RZR Academy with one cohort before global rollout. This phase is heavy on listening and design — the worst outcome would be to ship content without understanding regional nuances, the rebrand context, or what managers actually need new hires to know.

Activity	What	Deliverable
Listening tour	15–20 interviews across 7 offices — HRBPs, function heads, recent hires, managers	Insight memo; assumption validation
Audit existing assets	Inventory current onboarding content, identify gaps, audit tool usage	Asset inventory; gap matrix
Design Academy architecture	Modules, sequencing, sync/async/blended, regional adaptations, 30/60/90 experience	Architecture spec v1.0
Build MVP content (3 tracks)	General onboarding, Engineering track, Sales/GTM track	15–20 modules ready for soft-launch
Soft-launch with 1 cohort	Run a single cohort end-to-end (likely Bangalore or SF)	Cohort #1 live; L1 + qualitative feedback
Stakeholder alignment	Weekly check-ins with Head of People; ELT update at day 30	Signed-off architecture; green-light for global launch

Success criteria for Day 30: Architecture spec signed off by Head of People and at least two function heads; cohort #1 completes Academy with L1 satisfaction score $\geq 4.0/5$; assumption validation memo delivered; green-light for global relaunch.

Day 31–60: Global Academy Relaunch + Manager Program Design

Objective: Take Academy global across all markets, integrate with BambooHR and Notion, and complete the design of the First-Time Manager program — ready to recruit cohort #1 in Day 61. This is the phase where the builder mindset matters most: every system built here (cohort tracking, content templates, manager toolkit) becomes the foundation for everything that follows.

Activity	What	Deliverable
Academy global rollout	Launch across SF, NY, London, Bangalore, Beijing, Manila, Seoul; regional cohorts	7 regional cohorts running; weekly dashboard

Activity	What	Deliverable
BambooHR + Notion integration	Auto-enroll new hires on start date; track completion in BambooHR	Automated enrollment workflow
30/60/90 new hire experience	Structured check-ins, milestone templates, manager touch-point scripts	Manager toolkit published
FTM program design	8-module curriculum: role transition, feedback, performance, conflict, coaching, hiring, PIPs, psychological safety	Curriculum spec + first 3 modules built
New Manager Onboarding Track	Track for experienced managers joining RZR — philosophy, expectations, tools	Track outline + module 1 ready
ID + CD onboarded	Both team hires productive by day 45	Team operating rhythm established

Day 61–90: FTM Launch + Measurement Baseline

Objective: Run the first First-Time Manager cohort, ship Manager Effectiveness Index v1, and present the Q1 readout to ELT. By day 90, RZR has a live Academy, a live FTM program, a measurement framework in production, and a defensible story for the executive team.

Activity	What	Deliverable
FTM cohort #1 live	8–12 first-time managers across regions; 8 modules delivered over 6 weeks	Cohort completes; L1 + L2 data captured
MEI v1 baseline	Composite index: 360 (40%) + engagement (25%) + performance (20%) + retention (15%)	Baseline MEI scores for cohort #1
L1–L2 surveys in production	Post-session reactions + knowledge checks on every live program	Survey templates; first dashboard
90-day Academy assessment	Cohort #1 effectiveness: knowledge retention, role readiness, cultural alignment	Assessment report; iterate-or-retire decisions
Q1 ELT readout	30-min presentation: what shipped, what measured, what next, what we need	Signed-off Q2 plan; budget reconfirmation
Risk + assumption refresh	Validate or revise each of the 12 operating assumptions	Revised assumptions; plan v1.1

Day 90 Success Criteria

Academy — Live in all 7 markets; L1 $\geq$ 4.2/5; 90-day retention $\geq$ 90% for cohort #1
FTM — Cohort #1 complete; L2 knowledge uplift $\geq$ 25% pre vs post
MEI — v1 baselined for cohort #1 managers; quarterly cadence locked
Team — ID + CD productive; full 3-person team operational
ELT — Q1 readout delivered; Q2 plan endorsed

CHAPTER 05

12-Month Implementation Roadmap

The 12-month roadmap sequences seven workstreams across four quarters. The Q1 priorities are explicitly the two urgent mandates — Academy relaunch and First-Time Manager program launch. Q2 adds leadership development piloting and LMS selection. Q3 brings function-specific training and the first MEI quarterly readout. Q4 closes with the full annual L&D; calendar published for Year 2, leadership program graduation, and the L&D; measurement framework in steady state.

Quarterly Milestone Map

Workstream	Q1 (Day 1–90)	Q2 (Day 91–180)	Q3 (Day 181–270)	Q4 (Day 271–365)
RZR Academy	Global relaunch; 7 markets; cohort #1 90-day assessment	Async track live in 3 languages; manager toolkit v2	Cohort #5+; knowledge retention $\geq 80\%$	Year-2 calendar published; Academy v2 design
Manager Capability	FTM cohort #1; New Manager Track live	FTM cohort #2; Managers Learning Series monthly	MEI Q3 readout; targeted interventions live	FTM cohort #4; MEI tied to promo cycle
Leadership Development	—	Pilot design with Head of People; HiPo identification	Leadership pilot cohort #1 (8–10 L6+)	Pilot graduation; Year-2 leadership program spec
Annual Calendar & Content	Content library v1 (Academy + FTM)	POSH + interview-skills training live	Performance management training cycle	Year-2 L&D; calendar published
Function-Specific Training	—	Eng/ML/Product enablement scoping with function heads	Sales/GTM enablement live; objection-handling workshops	Finance + Ops tracks; cross-functional reviews
Measurement & Effectiveness	L1 surveys in production; MEI v1	L2 knowledge checks; 30/60/90 follow-ups live	L3 behavior transfer study; MEI Q3 readout	Year-end effectiveness report; ROI analysis
LMS & Learning Tech	LMS requirements spec; vendor longlist	LMS selected; contract signed	LMS implementation; content migration	LMS live; first cohort onboarded on LMS

Workstream Deep-Dives

Workstream 1 · RZR Academy — Global Onboarding

RZR Academy is the front door of the company. The revamp will produce a modular architecture with three layers. Delivery blends async self-paced modules (Notion + LMS), live cohort sessions (regional), and structured manager check-ins. Automation: new-hire auto-enrollment triggers from BambooHR, day-1/7/30/60/90 milestone nudges via Notion or LMS workflow. Every cohort gets a 90-day effectiveness assessment measuring knowledge retention (L2), role readiness (manager-rated, L3), and cultural alignment (self-report + manager observation).

FOUNDATION LAYER

Company, culture, values, business model, products, Encore platform basics, tools (Greenhouse/BambooHR/Lattice/Jira/Notion), people policies, POSH fundamentals.

FUNCTION LAYER

Role-specific tracks for Engineering, ML, Product, Sales, CS, Finance, Ops. Each track co-owned by L&D; and the function lead.

ROLE-READINESS LAYER

30/60/90-day milestones, manager touch-point scripts, peer-buddy pairing, capstone project, regional adaptations.

Workstream 2 · Manager Capability Development

Manager capability is the highest-leverage L&D; investment. Four sub-programs run in parallel. HRBP partnerships identify managers needing targeted support, and bespoke interventions are run for the bottom decile.

SUB-PROGRAM A First-Time Manager Program 8 modules over 6 weeks for anyone newly promoted into management. Role transition, feedback delivery, performance conversations, conflict handling, psychological safety, coaching vs. directing, hiring, PIPs.	SUB-PROGRAM B New Manager Onboarding Track 3-module sprint for experienced managers joining RZR. Covers RZR's management philosophy, performance expectations, and people-management tools.
SUB-PROGRAM C Managers' Learning Series Monthly or bi-monthly 90-min sessions on rotating topics. Open to all managers globally — feedback delivery, performance conversations, handling conflict, building psychological safety, coaching vs. directing.	SUB-PROGRAM D Manager Effectiveness Index Quarterly composite metric (360 + engagement + performance + retention). Becomes the language for manager quality conversations.

Workstream 3 · Leadership Development

Year 1 runs a single leadership pilot — a small cohort (8–10 L6+ leaders) focused on strategic leadership, organizational influence, and executive presence. The pilot is co-designed with the Head of People and uses a blend of external facilitators, internal executive sponsors, and structured peer-coaching triads. In parallel, succession readiness is operationalized: HiPo identification in partnership with the Head of People, structured acceleration tracks for the top 20–30, and calibration-linked development conversations at year-end. A leadership reading list, curated external program recommendations (e.g., INSEAD, Stanford GSB, Harvard Online), and a small learning library are curated for L6+ as a self-directed resource. Year 2 evolves this into a full cohort-based executive program.

Workstream 4 · Annual L&D; Calendar & Content Management

A single global L&D; calendar is published quarterly and rolls forward 12 months. It covers every planned workshop, training session, and self-directed learning cycle across all workstreams. The content library is the single source of truth for all learning materials — decks, e-learning modules, toolkits, job aids, facilitation guides — versioned, tagged by audience and language, and owned by the L&D; team. Performance management training is a flagship sub-program: managers and employees are equipped to run effective goal-setting, mid-year reviews, and year-end calibration cycles. Targeted People-process training — POSH compliance, interview skills, onboarding managers, tools training (BambooHR, Lattice,

Greenhouse) — is built and scheduled into the calendar. All content is reviewed for accessibility, inclusivity, and global relevance.

Workstream 5 · Function-Specific & Custom Training

Function-specific training is co-designed with functional heads. Engineering and ML need deeply technical enablement (architecture walkthroughs, ML platform training, code-review norms, on-call practices). Product needs PRD craft, roadmap communication, and stakeholder alignment. Sales and GTM need pitch skills, product knowledge, objection handling, and competitive positioning — this is delivered as a recurring enablement series in partnership with the GTM leadership. Finance and Ops get tools and process training (FP&A; systems, procurement, vendor management). New-hire role-specific enablement runs beyond general onboarding — a 2-week technical bootcamp for Engineering hires, a 3-week sales bootcamp for GTM hires. Each function track is co-owned by the L&D; team and the function lead.

Workstream 6 · Learning Measurement & Effectiveness

The measurement framework is Kirkpatrick L1–L3 across all programs. Quarterly dashboards are produced for People leadership and the ELT: ROI proxies (cost per learner-hour, content reuse rate), completion rates, effectiveness scores, manager capability trends. Post-program surveys and 30/60/90 follow-ups are automated through the LMS once live; until then, manual via Google Forms + Sheets. Data drives explicit continue/improve/retire decisions on every program each quarter.

Workstream 7 · LMS & Learning Technology

Year 1 includes LMS evaluation, selection, and implementation. The selection criteria are: global scale (8+ offices, 4+ languages), HRIS integration (BambooHR first, then Lattice), async + live delivery support, AI-assisted personalization, mobile-friendly for field teams, and content authoring integration. The shortlist will likely include Docebo, Disprz, 360Learning, Cornerstone, and LearnUpon; final selection is a joint L&D; + IT + Procurement decision in Q2. Implementation runs Q3 with content migration from Notion + Google Slides, and the LMS goes live in Q4 with the first LMS-onboarded cohort. Until LMS go-live, delivery runs through the interim stack. Content authoring tools are standardized on Google Slides (decks), Canva Pro (visuals), Notion (text content + job aids), and Articulate Rise (e-learning modules) once LMS is live.

CHAPTER 06

Year-2 Strategic Vision



Year 1 builds the foundation. Year 2 compounds it.

— Strategic shift: from building L&D; infrastructure to operating it as a decision-grade capability.

The strategic shift is from building L&D; infrastructure to operating it as a decision-grade capability that influences who gets promoted, who enters succession benches, and how RZR competes on talent across markets. Seven shifts define Year 2.

Capability	Year 1 (Foundation)	Year 2 (Compounding)
Leadership Development	Single pilot cohort	Cohort-based executive program with external faculty (INSEAD/Stanford/ISB), 2–3 cohorts/year

Capability	Year 1 (Foundation)	Year 2 (Compounding)
Succession Readiness	HiPo identification framework	Operationalized calibration-linked HiPo tracks; bench depth reported quarterly to ELT
AI-Personalized Learning	AI tools used in content authoring	Per-role, per-level adaptive learning paths driven by LMS analytics + skills graph
Manager Effectiveness Index	v1 baseline + quarterly readout	MEI v2 tied to promotion and compensation decisions; manager quality is a measured KPI
Regional L&D; Partnerships	In-house only	External executive ed seats (IIM, ISB, Cornell, INSEAD); regional certification tracks
Internal Certification Academy	—	RZR-built credentials recognized in performance management; role-based certifications
Cross-Market Mobility	—	Skills graph of internal expertise; talent marketplace for cross-region project staffing

Year 2 also sees the L&D; team size stabilize at 3 FTEs (Senior L&D; Lead + 1 ID + 1 Content Developer), with potential to add a part-time LMS Administrator if the platform demands dedicated ops. The team's operating model shifts from build everything in-house to curate, customize, and partner — the in-house team owns architecture, measurement, and flagship programs; vendor and academic partners own specialized content (executive ed, POSH certification, technical certifications).

CHAPTER 07

AI-Native L&D; Enablement



AI is the operating layer of the L&D; function at RZR — not a feature, not a pilot, not a sidebar.

— Every workflow starts by asking how AI can augment it.

The intent is not to replace the L&D; team but to multiply its throughput 3–5x, allowing a 3-person team to deliver what would otherwise require 6–8. Five concrete use cases are in scope for Year 1, each with an explicit build-vs-buy decision and clear guardrails on data privacy, IP, and bias mitigation.

Five AI Use Cases for Year 1

#	Use Case	What It Does	Indicative Tools	Year-1 Outcome Target
1	Content Generation	LLM-assisted drafting of decks, job aids, e-learning scripts, facilitation guides, assessment items. Human review on every artifact before publish.	ChatGPT Enterprise / Claude Team / Gemini for Workspace	3–5x content throughput; 50% reduction in time-to-first-draft

#	Use Case	What It Does	Indicative Tools	Year-1 Outcome Target
2	AI Persona Simulations	Practice difficult conversations (feedback, conflict, PIP, performance review) with AI role-play partners. Used in FTM and Managers Learning Series.	Second Nature / Zenarate / in-house GPT-based personas	Manager confidence score; reduction in time-to-comfort on hard conversations
3	Personalization & Adaptive Learning	LMS-integrated AI recommends modules by role, gap, career goal, and prior performance. Reduces one-size-fits-all training fatigue.	Docebo Shape AI / Disprz AI / 360Learning AI	Module relevance score; reduction in skipped modules; learner NPS
4	AI Translation & Localization	Auto-translate content into Mandarin, Korean, Russian, Spanish. Human review for cultural fit and idiomatic accuracy before publish.	DeepL Pro / Google Translate + human reviewer per language	4 languages live within Q2; translation cost reduced 60% vs full-human translation
5	AI Analytics & Insights	Auto-generated cohort insights, sentiment analysis of qualitative feedback, predictive flags for at-risk new hires (early attrition risk).	LMS-native AI + custom GPT on anonymized cohort data	Quarterly insight reports; predictive attrition flag precision $\geq 70\%$

Build vs Buy Decisions

The default posture is buy for commodity AI capabilities (translation, content generation, LMS personalization) and build for capabilities that encode RZR-specific context (manager persona simulations reflecting RZR's culture and performance philosophy, cohort analytics on RZR's specific KPIs). Build decisions require an explicit ROI case and IT security review. The team does not build from scratch when a credible SaaS exists.

Guardrails: Privacy, IP, and Bias

PRIVACY Data Privacy No PII or performance data in public LLMs. Enterprise-tier tools with zero-retention contracts only.	IP IP Protection RZR proprietary content not used to train external models. Vendor contracts must explicitly opt out of training.
BIAS Bias Mitigation AI-translated content reviewed by a native speaker before publish. AI-persona simulations tested for cultural sensitivity across regions.	TRANSPARENCY Transparency Every AI-assisted artifact is labeled. Learners know when interacting with an AI persona vs a human.

Human-in-the-loop — No AI-generated content ships without human review. AI augments the team; it does not replace editorial judgment.

CHAPTER 08

Team-Build Pitch: 1 ID + 1 Content Developer

The job description frames the Senior L&D; Lead as a builder IC — strategic thinking, content creation, stakeholder influence, rigorous measurement. The role is explicitly not a content coordination role. Yet the scope — 7 workstreams, 8 offices, 30-day Academy relaunch, 90-day manager program launch, full L&D; calendar, leadership pilot, function-specific training, measurement framework, LMS implementation — is materially infeasible for a solo IC. Without a team, the role degrades into content coordinator within 60 days: the Senior L&D; Lead becomes the bottleneck on every artifact, strategic work gets crowded out by production, and the builder mandate fails. This section pitches the minimum viable team: 1 Instructional Designer + 1 Content Developer, reporting to the Senior L&D; Lead — a 3-person team powered by AI augmentation.

Why 3 and Not 1 or 5

Team Shape	Capacity	Verdict
Solo (just the Sr L&D; Lead)	Strategic work survives; production bottlenecked; 30-day Academy missed; role degrades to content coordinator	Infeasible given JD scope
Lead + 1 (ID only)	Architecture + ID cover design; no production capacity for 3 language tracks + 7 markets + FTM + leadership + function-specific content	Misses 30/60/90 commitments
Lead + ID + 1 CD (RECOMMENDED)	Architecture (Lead) + design (ID) + production (1 CD with AI augmentation). Sustainable 3–5x throughput; 3-person team delivers what 6–8 would without AI.	Meets JD scope with margin
Lead + 2 IDs + 2 CDs (4-person team)	Comfortable capacity; introduces management overhead; not justified until Year 2 cohort volume scales; budget inefficient for Year 1	Overkill for Year 1

The 3-Person Team at a Glance

LEAD Senior L&D; Lead Strategy, architecture, stakeholder influence, measurement, ELT readouts, builder mandate. AI-native operating model owner.	DESIGN Instructional Designer Learning architecture, curriculum design, evaluation frameworks, LMS admin, SME facilitation, content quality gate.	BUILD Content Developer End-to-end content production across onboarding, manager, leadership, function-specific. AI-assisted drafting power user.
---	--	---

Role Card 1: Instructional Designer (ID)

Instructional Designer — 5–7 yrs experience

Mission: Own learning architecture across all workstreams. Translate SME knowledge into learner-centric curriculum. Design evaluation frameworks. Administer the LMS once live.

Key Year-1 deliverables: RZR Academy architecture v1; FTM curriculum spec; Kirkpatrick L1–L3 evaluation design; LMS admin; content quality review gate.

Must-have skills: Instructional design (ADDIE/AGILE/SAM), curriculum architecture, evaluation design (Kirkpatrick), LMS administration, SME facilitation, storyline/Rise authoring.

Nice-to-have: AI-assisted content workflows, multi-language content design, developer/technical content background.

Indicative compensation: India — INR 28–42 L p.a.; US — USD 95–130K base. Recommend India-based hire for cost efficiency and proximity to Bangalore office.

Role Card 2: Content Developer (CD)**Content Developer — 3–5 yrs experience**

Mission: Own end-to-end production of onboarding, manager development, leadership, and function-specific content. Take ID-designed architecture to publishable artifacts. Operate as an AI-assisted drafting power user to maximize throughput.

Key Year-1 deliverables: 80+ Academy modules across foundation + function tracks; FTM module production (8 modules); Managers Learning Series monthly assets; leadership pilot materials; manager toolkit; POSH and interview-skills content; function-specific enablement (Engineering, Sales/GTM).

Must-have skills: Slide craft (Google Slides / PowerPoint), e-learning authoring (Articulate Rise / Canva), video editing basics, facilitation guide writing, AI-assisted drafting (ChatGPT/Claude power user), technical writing.

Nice-to-have: Graphic design (Canva/Figma), video production (Camtasia/Loom), localization experience, prior ad-tech or sales enablement background.

Indicative compensation: India — INR 18–28 L p.a.; US — USD 70–95K base. Recommend India-based hire (Bangalore preferred for engineering proximity).

Phased Hiring Timeline

Timeframe	Action	Notes
Day 1–30	ID requisition opened; CD requisition opened	Sr L&D; Lead solo; uses AI tooling to maintain velocity
Day 30–45	ID hired; CD hired	Both productive by day 45; full 3-person team operational; team rhythm established
Day 60–90	Steady-state operations	No additional hiring required in Year 1; revisit at Year-2 planning

What the Team Unlocks vs Solo IC

Outcome	Solo IC	Lead + ID + 1 CD
RZR Academy relaunch in 30 days	Soft-launch 1 cohort only	Full global launch in 30 days
FTM cohort #1 in 90 days	Slips to Day 120+	Day 90 commitment met
Content library size by Year-1 end	30–40 modules	120+ modules across 4 languages
Strategic work (measurement, LMS, leadership)	Crowded out by production	Sustained strategic altitude
AI-native operating model	Aspirational	Operational
Builder mindset (per JD)	Degrades to coordinator	Sustained

CHAPTER 09

RACI & Stakeholder Map

The Senior L&D; Lead is the single accountable owner of the L&D; function, but delivery is impossible without active partnership with the People team, function heads, IT, Legal, and the ELT. This section maps the stakeholders and assigns explicit RACI roles across the seven workstreams plus cross-cutting activities.

Stakeholder Map

Stakeholder	Role	Influence	Engagement Cadence
Head of People	Sponsor	High	Weekly 1:1; monthly written update
HRBPs (US, India, APAC, EMEA)	Co-creator + Co-deliverer	High	Bi-weekly sync; cohort intake coordination
ELT (CEO, CPO, CRO, CTO)	Approver + Beneficiary	High	Monthly readout; quarterly deep-dive
Function Heads (Eng, ML, Product, Sales, Finance)	Co-creator + SME source	High	Per-program scoping sessions; quarterly review
IT / LMS Admin	Implementer	Medium	LMS selection Q2; implementation Q3; BAU Q4+
Legal / Compliance	Reviewer	Medium	POSH content review; AI tooling privacy review; vendor contracts
Finance / Procurement	Approver	Medium	Budget approval; LMS contract; vendor onboarding
Internal Comms	Amplifier	Low	Launch announcements; cohort spotlights
Existing Managers (cohort participants)	Beneficiary	High	Pre-program intake; post-program feedback
BambooHR / Lattice / Greenhouse admins	Enabler	Medium	Integration scoping; data flow for enrollment + MEI

RACI Matrix

R = Responsible (does the work) · A = Accountable (owns the outcome, single) · C = Consulted · I = Informed

Activity	Sr L&D; Lead	ID	CD	Head of People	HRBPs	Function Heads	IT	Legal	ELT
Academy architecture	A/R	R	R	C	C	C	I	I	I
Academy content production	A	R	R	I	C	C	I	I	I
FTM program design	A/R	R	R	C	C	I	I	I	I

Activity	Sr L&D; Lead	ID	CD	Head of People	HRBPs	Function Heads	IT	Legal	ELT
FTM cohort delivery	A	R	R	I	C	I	I	I	I
Leadership pilot	A/R	R	R	C	I	I	I	I	C
LMS selection	A/R	C	I	C	I	I	R	C	I
LMS implementation	C	R	I	I	I	I	A/R	I	I
Function-specific training	A	C	R	I	C	R	I	I	I
Measurement framework	A/R	R	I	C	C	I	I	I	I
MEI quarterly readout	A/R	C	I	C	C	C	I	I	I
Budget approval	R	I	I	A	I	I	I	I	C
AI tooling privacy review	R	I	I	C	I	I	C	A	I
Hiring decisions (ID/CD)	R	I	I	A	C	I	I	I	I
POSH training content	A	R	R	C	C	I	I	C	I

CHAPTER 10

KPI & Measurement Framework

Measurement is the third guiding principle. No program ships without a Kirkpatrick L1–L3 measurement plan, and quarterly readouts to the ELT are non-negotiable. The framework has three layers: (a) the Kirkpatrick L1–L3 baseline applied to every program; (b) program-level KPIs specific to Academy, FTM, and Leadership; (c) the Manager Effectiveness Index — a composite quarterly metric that becomes the language for manager quality at RZR.

Layer 1: Kirkpatrick L1–L3 Framework

Level	What Is Measured	Method	Cadence	Year-1 Target
L1 — Reaction	Post-session satisfaction, perceived relevance, facilitator effectiveness	24-hour post-session survey	After every session	≥ 4.0 / 5.0 average
L2 — Learning	Knowledge uplift, skill acquisition, confidence gain	Pre/post knowledge check	Start and end of every program	≥ 25% uplift pre→post
L3 — Behavior	On-the-job behavior transfer, manager-observed application	30/60/90-day follow-up; manager-rated	30/60/90 days post-program	≥ 70% demonstrating target behavior

Level	What Is Measured	Method	Cadence	Year-1 Target
L4 — Results (Year 2)	Business outcomes: retention, performance, promotion velocity	12-month cohort performance comparison	Year-2 quarterly	Defined in Year-2 spec

Layer 2: Program-Level KPIs

Program	KPIs	Year-1 Targets
RZR Academy	90-day new-hire retention; time-to-productivity; knowledge retention score; cultural alignment score; completion rate; manager feedback on new-hire readiness	90-day retention ≥ 90%; time-to-productivity ↓ 25% vs baseline; knowledge retention ≥ 80%; completion ≥ 95%; manager readiness ≥ 4.0/5
First-Time Manager	Capability uplift pre/post; MEI score; 360 score; promotion-readiness; team engagement delta	Capability uplift ≥ 25%; MEI baseline established; 360 score ≥ 4.0/5; team engagement delta ≥ +5pp vs control group
Leadership Development	HiPo retention; succession bench depth; internal mobility; leader NPS; sponsor satisfaction	HiPo retention ≥ 95%; bench depth reported quarterly; internal mobility ≥ 20% of leadership openings filled internally; leader NPS ≥ 40
Function-Specific	Function-lead satisfaction; on-the-job application; certification completion	Function-lead satisfaction ≥ 4.2/5; ≥ 70% application at 60 days; certification completion ≥ 80%

Layer 3: Manager Effectiveness Index (MEI) v1

The MEI is the single most important Year-1 measurement artifact. It is a composite quarterly metric that combines four signals into one number per manager. MEI v1 will be baselined in Q1 (using cohort #1 of the FTM program) and reported quarterly to the ELT. Year 2 evolves MEI into a decision-grade input for promotion and compensation.

40%		25%	20%	15%
Signal	Weight	What It Captures		
360-degree feedback	40%	Direct reports + peers + manager ratings on 6 manager competencies (feedback, coaching, performance, conflict, psychological safety, hiring)		
Team engagement	25%	Quarterly pulse engagement score for the manager's team (Lattice-sourced)		
Performance outcomes	20%	Team performance distribution (calibration scores) — does the manager differentiate performance fairly and develop their team?		
Retention	15%	12-month team retention rate; weighted higher for involuntary regretted attrition		

MEI Operating Cadence

Quarterly — MEI calculated for every manager globally; aggregated to org-level rollup for ELT readout.

Bi-annually — Bottom-decile managers enter a targeted intervention track (bespoke coaching + focused L&D; plan) co-designed with HRBP.

Year-2 evolution — MEI v2 weights adjust based on Year-1 data; MEI becomes a formal input to promotion and compensation calibration.

Transparency — Managers see their own MEI; team-level aggregates are visible to skip-level leaders; individual scores are not stack-ranked publicly.

CHAPTER 11

Indicative Budget & Risks

The Year-1 budget envelope is sized for a 3-person L&D; team operating across 8 offices with an AI-native operating model. Ranges shown are low/mid/high — the low end assumes India-heavy hiring and a single LMS region; the high end assumes US-heavy hiring, premium LMS tier, and full external program spend. Final numbers depend on hiring decisions, LMS tier selected, and AI tooling negotiations. This is an indicative envelope for the meeting, not a committed forecast.

Indicative Year-1 Budget (USD)

Category	Low	Mid	High	Notes
Headcount — 3 FTEs (Sr Lead + ID + CD, blended US/India)	300K	380K	500K	Largest line; India-heavy mix recommended
LMS subscription (Docebo / Disprz / 360Learning tier)	45K	70K	110K	Scales with active learner count
Content authoring tools (Articulate / Canva Pro / Notion Plus)	8K	14K	20K	Team licenses + per-seat
AI tooling (ChatGPT Enterprise / Claude Team / simulation platform)	18K	30K	55K	Enterprise-tier; simulation platform optional in Y1
External facilitators (leadership cohort, POSH certified trainer)	25K	45K	75K	Leadership pilot + POSH delivery
Vendor programs (executive ed seats, certifications)	15K	30K	50K	INSEAD/ISB/Cornell seats for HiPo + L6+
Localization & translation (4 languages, human review)	12K	22K	35K	DeepL Pro + native reviewer per language
Measurement & analytics (survey tools, dashboard software)	6K	12K	20K	Google Forms free baseline; LMS-native post-Q3
Misc & contingency (10–15%)	25K	40K	60K	Travel, offsites, ad-hoc vendor work
Total Year-1 indicative	454K	643K	925K	

Recommended ask: endorse the mid-range envelope of USD 643K for Year-1 planning. Reconfirm at Q1 readout once hiring and LMS selection are finalized.

Risk Register

ID	Risk	Likelihood	Impact	Mitigation & Owner
R 1	LMS procurement delay (vendor selection, IT security review, contract negotiation slips)	M	H	Phased approach: contract by Q2, implementation Q3, go-live Q4. Interim stack (Notion + Google Slides + BambooHR) bridges any gap. Senior L&D; Lead owns; IT co-accountable.
R 2	Manager bandwidth for training time — managers resist 4 hrs/month	H	H	Modular design (90-min sessions); async-first where possible; ELT sponsor message that manager dev is non-negotiable. HRBP partnership for holdouts.
R 3	Regional cultural resistance — content feels US-centric in APAC markets	M	M	Regional overlay in Academy architecture; native-speaker review on translations; regional HRBP as content co-creator.
R 4	Content translation quality — AI translation drifts in tone/idiom	M	M	Human native-speaker review on every translated artifact before publish; translation memory built up over Year 1.
R 5	AI data privacy — PII or performance data leaks into public LLM	L	H	Enterprise-tier zero-retention contracts only; explicit PII redaction protocol; Legal review on every AI tool onboarding.
R 6	Manager sponsorship gaps — function heads deprioritize L&D; for billable work	M	H	ELT-level expectation setting; MEI readout creates social pressure; function-head RACI on their own team's manager dev.
R 7	ID/CD hiring market competitiveness — India tech L&D; market is hot	H	M	Competitive comp bands (top of India market for ID); compelling role pitch (builder from zero, AI-native); referral incentives.
R 8	Rebrand-related culture drift — post-Aarki identity still consolidating	M	M	Academy explicitly addresses rebrand story; leadership pilot reinforces cultural narrative; Year-1 readout surfaces cultural health signals.

Decision Asks from This Meeting

Three Decisions to Walk Away With

1. Approve the team structure — 1 ID + 1 Content Developer, both hired in Q1, reporting to the Senior L&D; Lead (3-person team).
2. Endorse the 30/60/90 milestones — Academy global relaunch by Day 30, FTM cohort #1 live by Day 90, MEI v1 baseline by Day 90.
3. Confirm budget envelope — Year-1 indicative range USD 480K–780K (mid-recommended: USD 643K); reconfirm at Q1 readout.

With these three decisions, the Senior L&D; Lead can start on Day 1 with a clear mandate, a defensible team structure, and the resources to deliver against the JD's most urgent priorities. The next step after this meeting is a 30-day operating plan that translates this blueprint into week-by-week execution — listening tour schedule, Academy architecture spec, and ID/CD hiring kickoff.